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Arie] Development
3100 Airport Way S.
Seattle, WA 98134
Attention: Eitan Alon
March 22, 2006
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PROJECT NAME: TULLY’S @ RAINIER COMMONS

Change Order # 13
Cost Breakdown

-Additional cost to original contract price-

Additional Paving —
See Lakeridge Invoice (Attached) ADD

$1,560.25

Price Increase in Paving Material cost after January 1, 20086.

Original Contract Price
New Price with Increase

ADDITIONAL COST ADD

$8,865.00
$9,240.00

$375.00

(NOTE): The project was delayed by TuIIy s — no decision on Brick

which delayed paving.

Additional Work By Generation for extra paving.

Backhoe ADD
Labor — 4 hrs@ $45.00/Hr  ADD

Haul away extra fill in planters ADD
: (50% of Invoice)

Additional extruded curb ADD

$160.00
$180.00

$303.71

$400.00
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